C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

R. Zaharatos — January 3, 2001(Rev. 1)

SCHEDULE SUMMARY
Maintenance Begins: 1300hrs January 3, 2001
Maintenance Ends. 1600hrs January 3, 2001
RHIC Tunnel Sweeps. As sector jobs are completed. Begin remaining sweeps no

later then 1600hrs. All sweeps to be completed by 1800hrs.

Set-up for RHIC Injection
Linac, Booster, AGS 1630hrs

RHIC Ready for Beam 1800hrs

Machine Areas Access :

AGS Controlled Access - No access

Booster Controlled Access - No access

SEB Controlled Access - No access

ATR/U Line Controlled Access entries - 1330-1430

Linac Controlled Access entries - 1315 -1600(Plug Door) for HEBT Polarimeter Tgt.
change.

RHIC Entries Controlled Access - 1315-1600(HP surveys required for Sector 12).
Restricted Access - PHENIX, STAR(1315-1415)
Restricted Access - Brahms and PP2PP(1315-1515)
Restricted Access - Sector 4, zones 371, 471, and 4Z2 for RF Group.

PRIMARY JOBS

JOBS STATUS CODE: C complete IP in-process RSreschedule CAN cancelled

AGSEXTERNAL EQUIPMENT

1 Westinghouse Motor/Generator - inspect and possibly change some brushes(1330 -
1600)

ATR/U LINE
1. Clean U Upstream water system strainers(1hr)

LINAC

1. Change Polarimeter Target in HEBT 2(3hrs.)



IR's

BRAHMS - Move Mid Rapidity Spectrometer(2hrs)

PP2PP - Change position of Roman Pots. Install silicon(2hrs)
PHENIX - experimental set-up(1hr)

PHOBOS - Replace water tower valve gear

STAR - Repair Calorimeter electronics

g~ wbdhPRE

TUNNEL
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Replace Low Res. module for yi2-gs3-ps(Controls Grp.)-1003A Alcove
Investigate/replace chassis CFE-10A-PS3 or chassis AC power module(Ctrls. Grp. Bldg.
1010A)

Investigate/replace yo5-gs3-ps(Coll. Elect. P.S. Grp.)

Install CPU with more memory for cfe-12a-polarl(Ctrls. Grp., sect. 1012A)

RF YIw S32 - Check window temperature

Cryo - investigate PLC P.S. problem

Repair fire dlarm panel for 10Z2(Fire Alarms Electricians - Gate 10GE1)
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DETAILED SCHEDULE

3 Jan.

1300 Maintenance Begins
Beam off. Linac beam stops closed
RHIC beam off for maintenance shutdown. Prepare for RHIC
Access(HP surveys as required)

1315 RHIC IR's to Restricted Access(HP survey required for Sect. 12)
Linac access through Plug Door

1330 ATR-U Line access(UGE1). HP surveysasrequired

1600 Maintenance ends.
Westinghouse turn-on

1630 Linac, Booster, AGS set-up with beam

Complete RHIC sweeps as required

1800 Ready for RHIC injection.
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